
UA = USING AGENCY

N  =  NEGOTIATIONS

DEMAND RESPONSE PROJECTS QUARTERLY REPORT  - DECEMBER 2012 D =   DESIGN

C =  CONSTRUCTION

H =  HOLD

Description

Acctg.        

Unit

Initial

Appropriation

Expended 

Amount

Encumbered 

Amount

Unencumbered 

Balance

Project 

Number Explanation

Estimated Project 

Completion

Date

Final Project 

Completion

Date

N D C H

Balance as of end of 1st Quarter - September 2012 60470000 158,510.41

Air Sealing and Window quilts $3,477.60 $3,477.60 $3,477.60 

Air Sealing and Window Quilts 

new installation . Manchester 

District Court Self install. Complete 11-Apr-11

HVAC Controls at Hospital $10,168.83 $10,168.83 $10,168.83 Updating HVAC Controls I Complete 19-Mar-11

Probation and Parole, Windows and Insulation project $61,500.00 $57,646.21 $61,500.00 

Replacement windows and 

insulation in Probation and Parole 

building X Apr-12

Motion Sensors $2,218.91 $2,218.91 $2,218.91 

Installation of Motion sensors in a 

total of 34 conference rooms & 

lounge areas. Complete 22-Jun-12

Emergency Generator $10,000.00 $10,000.00 

update 8/14/12 - may use funds 

for moving Tobey generator to 

Thayer X March 13

Emergency Generator $10,000.00 $10,000.00 $10,000.00 

Installation of an Emergency 

Generator to add to the demand 

response program for Employment 

Security. Complete 12-Oct-12

BPW Clerk Cost $556.65 $556.65 $556.65 BPW Clerk Cost

Unallocated Balance $60,588.42 $60,588.42 

Subtotal $158,510.41 $84,068.20 $87,921.99 $70,588.42 

UA = USING AGENCY

N = NEGOTIATIONS

D = DESIGN

C = CONSTRUCTION

H = HOLD
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